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04-0120F4
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Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

CCO # 382 - Tower Painting and Cleaning works (8/13/14, Wednesday - Clear):

* Performed paper work, and checked e-mail. Went to job site (T1 base by boat) with Grady & Martin.

* At tower base, saw ABF's labor Jose Jr. Avila at tower base El. 13 meter area performed housekeeping
work. He moved the garbage from inside tower base to barge. He told me Victor will joint him this
afternoon. Tower elevator crew performed checking the elevator this morning and ran into a little bit
problem on the system, Martine planed to take elevator to top of the top by elevator has been canceled.
Saw Feather with another guy went into tower base cell to check dehumidifier.

* No CCC painter worked in the area below El. 53m this morning.

* After lunch, drove to W2 and walked to Tower entance El.53 with Grady. Saw CCC forman Sage Ray at
tower entrance area. Also saw James & Ray (ABF paint inspector, he was on the way back to pier 7 for
attending the meeting). From the pictures, there were two L shape swing stages on the N/W shaft C/B
faces area at El. 114m, total 6 painters continued performing paint repair in that area. There was a painter
performed paint repair at cross bracing at El. 89m, two painters also performed paint repair at El. 71m area
as well. Sage (Forman) told me that total 11 painters worked today for 12 hours shift. And no painter
worked below El.53 area at the time I was there. Later on, I met another forman Francisco at El.53, he
told me he will take another 3 guys (Cory Reese, Mike Woodnancy & Jonny Fagunders) to the area below
53m to perform housekeeping about 1 hour (these five guys worked on OBG area today).

* Paint Crew: Sage Ray, Armado Avitia, Manuel Ramirez, Cory Reese, Alberto Serrano, Juan Carlos,
Luis Ventura, Oscar Salazar, Ramon Gutierrez, Edilberto Leno (worked 8 hours), Daniel Rosales, Abraham
Ventura. Crew worked from 6AM to 6PM, 12 hours shift.

Rafael Ventura, Mike Woodnancy, Johanny Fagundes and, Franciso Serano - Four painters worked one
hour at area below El. 53m for cleaning the area - hoursekeeping work.

* At 2:30 PM, saw James & Ray at tower entrance El. 53. Four labors worked in tower today, mainly for
hourskeeping and moving swing stages for painter.

* Four labores: Victor Hernandez, Jose Jr. Avila, Aurelio Rodriguez and Danny Schwartz worked 8 hours
shift today (6 AM to 2:30PM).

* Other works:
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- Saw crane operator Neil Caldwell & helper Justin on the barge moving garbage container from tower
base to barge & on the boat.
- Saw Mahmoud performed inspection on tower elevator installation with 4 workers (US Hoist), Martine was
in site as well.

Performed paper work and RFI/Submittal PMIV process work at office, left office around 5:10 PM. OT 2
hours today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM FERMIN MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JAVIER MEDINASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Attachment

ABF labor Jose took garbage from inside tower cell to barge ABF put cover on the drain holes (half of them) on the tower base
footing

Swing stage on the W shaft C/D faces El. 71m Saw CCC forman Sage Ray on the tower entrance El. 53m

CCC painter perfotrmed paint repair on piping at El.53m tower entance
area

Painter performed paint repair on cross bracing El. 71m area
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CCC performed paint repair on swing stage at N shaft C/D faces
El.114m area

Two L shape swing stage on N/W shagts D/C faces used for paint
repair usage

Picture for single swing stage used by CCC
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